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ESTIMATE RUN 11/17/2015

ESTIMATE SUMMARY 09:23:55

CONTID: C18753         ESTIMATE NO: 0004 PROG 2005

PCN: 18753-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US36 WETLAND MITIGATION PROJEC PERCENT TIME:

PROJECT NO: CR600-409                     

US36 WETLAND MITIGATION PROJEC

NAME OF ROAD:  

PROJECT COUNTIES: BOULDER, REGION 6

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 11/01/2015 DATE TIME STARTED 07/03/2015

7353 S. EAGLE STREET DATE LET 04/30/2015 DATE WORK BEGAN

 DATE AWARDED 05/19/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/18/2015 DATE ACCEPTED

CENTENNIAL CO 80112-4223(303)627-2600 DATE NOTICE TO PROCEED 07/03/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,023,642.97 PARTICIPATING $ $ 100,650.12

AWARD PROJECT AMT: 2,834,902.47 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

48.33

WORK DAYS

WORK DAYS

65.23%

1,051,446.75

100,650.12

100,650.12

100,650.12

$

$

$

$

1,972,196.22

0.00

1,972,196.22

0.00

1,972,196.22

-42,523.54

0.00

1,929,672.68

0.00

AMOUNT DUE 1,929,672.68 100,650.12

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 100,650.12

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

72.5 TIME ALLOW: 150

ORIG TIME ALLOW: 150
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PCN: 18753-BID    ESTIMATE RUN 11/17/2015

PROJECT: CR600-409                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:23:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

150,000.001.000

0.00

1.000

L S 

150,000.00000

0010 Removal of Structure 6.000

0.000

202-00001  
 

1,500.006.000

0.00

6.000

EACH

250.00000

0015 Removal of Tree 400.000

0.000

202-00010  
 

20,000.00400.000

0.00

400.000

EACH

50.00000

0020 *Tree Trimming 1.000

0.000

202-00011  
 

200.001.000

0.00

150.000

EACH

200.00000

0025 Removal of Sidewalk 0.000

986.000

202-00200  
 

8,381.00986.000

8,381.00

986.000

SY  

8.50000

0030 *Removal of Fence 1,281.000

0.000

202-01000  
 

2,946.301,281.000

0.00

1,372.000

LF  

2.30000

0035 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

1.000

EACH

1,300.00000

0040 *Unclassified Excavation 68,460.000

384.000

203-00000  
 

1,101,504.0068,844.000

6,144.00

81,126.000

CY  

16.00000

0045 Muck Excavation 19,760.000

0.000

203-00100  
 

197,600.0019,760.000

0.00

19,760.000

CY  

10.00000

0050 Blading 2.000

5.000

203-01500  
 

910.007.000

650.00

30.000

HOUR

130.00000

0055 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

30.000

HOUR

170.00000
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PCN: 18753-BID    ESTIMATE RUN 11/17/2015

PROJECT: CR600-409                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:23:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Dozing 1.000

12.000

203-01550  
 

1,950.0013.000

1,800.00

30.000

HOUR

150.00000

0065 Combination Loader 0.000

12.000

203-01594  
 

1,200.0012.000

1,200.00

30.000

HOUR

100.00000

0070 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

8.000

HOUR

200.00000

0075 Topsoil 0.000

3,530.000

207-00205  
 

15,179.003,530.000

15,179.00

9,453.000

CY  

4.30000

0080 Stockpile Topsoil 5,000.000

0.000

207-00210  
 

20,450.005,000.000

0.00

9,453.000

CY  

4.09000

0085 *Erosion Log (12 Inch) 1,840.000

579.000

208-00002  
 

10,159.802,419.000

2,431.80

3,100.000

LF  

4.20000

0090 *Silt Fence 520.000

0.000

208-00020  
 

988.00520.000

0.00

2,560.000

LF  

1.90000

0095 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

300.000

LF  

5.50000

0100 *Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

4.000

EACH

1,700.00000

0105 *Concrete Washout Structure 1.000

0.000

208-00045  
 

900.001.000

0.00

2.000

EACH

900.00000

0110 *Vehicle Tracking Pad 3.000

0.000

208-00070  
 

5,400.003.000

0.00

6.000

EACH

1,800.00000
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PCN: 18753-BID    ESTIMATE RUN 11/17/2015

PROJECT: CR600-409                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:23:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

80.000

HOUR

40.00000

0120 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

100.00000

0125 *Sweeping (Sediment Removal) 4.500

0.000

208-00106  
 

675.004.500

0.00

100.000

HOUR

150.00000

0130 Removal of Trash 11.000

0.000

208-00107  
 

605.0011.000

0.00

80.000

HOUR

55.00000

0135 Erosion Control Supervisor 51.000

23.000

208-00206  
 

2,590.0074.000

805.00

200.000

DAY 

35.00000

0140 *Temporary Berms 120.000

88.000

208-00300  
 

707.20208.000

299.20

2,200.000

LF  

3.40000

0145 Water Control 0.000

0.000

208-00400  
 

0.000.000

0.00

1.000

L S 

60,000.00000

0150 *Water 0.000

0.000

209-00000  
 

0.000.000

0.00

5.000

MGAL

160.00000

0155 *Time-Released Water Product 0.000

0.000

209-00200  
 

0.000.000

0.00

7,000.000

EACH

4.40000

0160 *Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

790.000

LF  

4.00000

0165 Relay Riprap 8.000

0.000

210-02900  
 

1,280.008.000

0.00

8.000

CY  

160.00000
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PCN: 18753-BID    ESTIMATE RUN 11/17/2015

PROJECT: CR600-409                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:23:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Seeding (Native) 0.000

0.500

212-00006  
 

410.000.500

410.00

37.960

ACRE

820.00000

0175 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

4.860

ACRE

820.00000

0180 *Soil Conditioning 0.000

0.500

212-00032  
 

1,200.000.500

1,200.00

23.840

ACRE

2,400.00000

0185 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

37.960

ACRE

1,500.00000

0190 *Flexible Growth Medium 0.000

0.500

213-00009  
 

1,750.000.500

1,750.00

18.980

ACRE

3,500.00000

0195 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

18.980

ACRE

2,800.00000

0200 *Landscape Maintenance (24 Month) 0.000

0.000

214-00005  
 

0.000.000

0.00

1.000

L S 

50,000.00000

0205 *Deciduous Tree (5 Gallon Container) 0.000

0.000

214-00205  
 

0.000.000

0.00

50.000

EACH

46.00000

0210 *Deciduous Shrub (Tubeling) 0.000

0.000

214-00301  
 

0.000.000

0.00

5,000.000

EACH

6.00000

0215 *Deciduous Shrub (1 Gallon Container) 0.000

0.000

214-00310  
 

0.000.000

0.00

600.000

EACH

19.00000

0220 *Perennials (2.25 Inch Pot) 0.000

0.000

214-00905  
 

0.000.000

0.00

14,000.000

EACH

6.00000
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PCN: 18753-BID    ESTIMATE RUN 11/17/2015

PROJECT: CR600-409                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:23:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Willow Cuttings 0.000

0.000

214-01015  
 

0.000.000

0.00

7,500.000

EACH

4.80000

0230 *Dormant Log Cutting 0.000

0.000

214-01025  
 

0.000.000

0.00

290.000

EACH

46.00000

0235 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

2,931.000

SY  

2.30000

0240 *Turf Reinforcement Mat (Class 1) 0.000

0.000

216-00301  
 

0.000.000

0.00

1,000.000

SY  

4.75000

0245 *Herbicide Treatment 18.500

0.000

217-00020  
 

2,035.0018.500

0.00

96.000

HOUR

110.00000

0250 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

8.000

HOUR

60.00000

0255 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

100.000

SY  

7.50000

0260 *Environmental Health and Safety 0.000

0.000

250-00100  
 

0.000.000

0.00

1.000

L S 

2,400.00000

0265 Aggregate Base Course (Class 6) 239.000

0.000

304-06007  
 

10,755.00239.000

0.00

239.000

CY  

45.00000

0270 6 Inch Plastic Pipe (Special) 0.000

120.000

603-50007  
 

12,000.00120.000

12,000.00

120.000

LF  

100.00000

0275 *Fence (Plastic) 3,553.000

176.000

607-11525  
 

9,695.403,729.000

457.60

6,500.000

LF  

2.60000
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PCN: 18753-BID    ESTIMATE RUN 11/17/2015

PROJECT: CR600-409                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:23:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Fence (Animal Protection) 0.000

0.000

607-56001  
 

0.000.000

0.00

700.000

LF  

6.50000

0285 *Concrete Sidewalk (6 Inch) 0.000

834.000

608-00006  
 

31,692.00834.000

31,692.00

835.000

SY  

38.00000

0290 Construction Surveying 0.500

0.000

625-00000  
 

10,000.000.500

0.00

1.000

L S 

20,000.00000

0295 *Mobilization 1.000

0.000

626-00000  
 

255,000.001.000

0.00

1.000

L S 

255,000.00000

0300 Public Information Services 0.700

0.000

626-01000  
 

2,100.000.700

0.00

1.000

L S 

3,000.00000

0305 Survey Monument (Type 5) 0.000

0.000

629-01005  
 

0.000.000

0.00

1.000

EACH

1,000.00000

0310 *Flagging 1,339.500

97.500

630-00000  
 

30,177.001,437.000

2,047.50

1,437.000

HOUR

21.00000

0315 *Traffic Control Inspection 43.000

28.000

630-00007  
 

30,530.0071.000

12,040.00

71.000

DAY 

430.00000

0320 *Traffic Control Management 42.000

5.000

630-00012  
 

23,970.0047.000

2,550.00

50.000

DAY 

510.00000

0325 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

4.000

EACH

110.00000

0330 *Construction Traffic Sign (Panel Size A) 9.000

0.000

630-80341  
 

990.009.000

0.00

18.000

EACH

110.00000
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PCN: 18753-BID    ESTIMATE RUN 11/17/2015

PROJECT: CR600-409                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:23:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Construction Traffic Sign (Panel Size B) 7.000

0.500

630-80342  
 

825.007.500

55.00

15.000

EACH

110.00000

0340 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

540.001.000

0.00

3.000

EACH

540.00000

0342 Flash Arrow Panel (C Ty) MCR 1.000

0.000

630-80358  
 

2,750.001.000

0.00

2.000

EACH

2,750.00000

0345 *Drum Channelizing Device 6.000

0.000

630-80360  
 

66.006.000

0.00

40.000

EACH

11.00000

0350 *Traffic Cone 25.000

0.000

630-80380  
 

27.5025.000

0.00

100.000

EACH

1.10000

0355 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0360 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0365 F/A Fuel Cost Adjustment 0.000

-804.980

700-70016  
 

-804.98-804.980

-804.98

5,000.000

F A 

1.00000

0370 F/A On-The-Job Trainee 0.000

363.000

700-70021  
 

363.00363.000

363.00

1,280.000

HOUR

1.00000

0375 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

8,000.000

F A 

1.00000

CAT 1,971,196.22100,650.122,987,642.97CURRENT AMT0200 $ $ $
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PCN: 18753-BID    ESTIMATE RUN 11/17/2015

PROJECT: CR600-409                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:23:55

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0380 Field Office (Class 1) 0.000

0.000

620-00001  
 

0.000.000

0.00

1.000

EACH

35,000.00000

0385 Sanitary Facility 1.000

0.000

620-00020  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

CAT 1,000.000.0036,000.00CURRENT AMT0400 $ $ $

$ 1,972,196.22100,650.12$3,023,642.97$CURRENT AMTPROJECT TOTAL


